COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2018

ESTI MATE SUMVARY 06:11: 35
CONTI D C20461 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20461- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TIVE ALLOW 120 WORK DAYS
US287 (FEDERAL) RESURFACI NG 12 PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. STA2873- 180
US287 (FEDERAL) RESURFACI NG- 12
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
ASPHALT SPECI ALTIES CO., INC PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 05/22/2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN 05/ 22/2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME SToPPED 05/23/2018
DATE CONTRACT EXECUTED 04/10/2017 DATE ACCEPTED 05/ 23/ 2018
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/22/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,546, 426. 89 PARTI Cl PATI NG $ 4,542,833. 30 $ 132, 959. 32
AWARD PROJECT AMI:  $ 4,181, 604. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 929% TOTAL EARNI NGS 4,542, 833. 30 132, 959. 32
FUNDS AVAI LABLE: $ 3,593.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,542, 833. 30 132, 959. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE -62,724.06 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,480, 109. 24 132, 959. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 4,480, 109. 24 132, 959. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132, 959. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0021

0025

0030

0035

0040

0045

202- 00090

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

202- 00810

ROADWAY

C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON
20461- BI D
STA2873- 180 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON UNITS
UNI T PRI CE
*Renmpval of Delineator 7.000
EACH
7.50000
Rem of Conc Medi an Cover Matl 222.000
Sy
22.50000
*Renpval of Sidewal k 1, 069. 000
SY
19. 50000
*Renoval of Curb and CGutter 2,715. 000
LF
10. 50000
*Renmpoval of Concrete Curb Ranp 1, 025. 000
SY
27.50000
Rem Conc Pavenent 228. 000
Sy
24. 00000
Renoval of Asphalt Mat 1, 925. 000
SY
23. 00000
*Rermoval of Asphalt Mat (Pl aning) 171, 239. 000
Sy
2.00000
Renoval of Asphalt Mat (Planing) (Special) 378. 000
SY
25. 00000
*Rermoval of Pavenent Marking 216. 000
SF
1. 65000
*Renmoval of Ground Sign 3. 000
EACH

85. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

. 000
0. 000
. 000

1, 069. 000
0. 000

1, 069. 000

2,715. 000
0. 000

2,715. 000

1, 001. 000
24.000

1, 025. 000

. 000
0. 000
. 000

1, 925. 000
0. 000

1, 925. 000

171, 710. 000

-471. 000

171, 239. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 06/ 14/ 2018

660.

-942.

.00

.00

00

.00

.00

00

.00

.00

.00

06:11: 35

AMOUNT

52.

4,995

20, 845

28, 507

28, 187

5,472

44,275

342,478

9, 450

356.

255.

50

00

50

50

50

00

00

00

00

40

00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20461- Bl D
PRQIECT STA2873- 180 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0050 202-04003 *Clean Culvert (Special) 42.000
EACH
1, 200. 00000
0055 202- 04005 *Cl ean Val ve Box 6. 000
EACH
290. 00000
0060 203-01597 *Pot hol i ng 100. 000
HOUR
200. 00000
0065 203-01622 *Sweepi ng (Wth Pickup Broom 16. 000
HOUR
140. 00000
0070 208-00035 *Aggr egat e Bag 0. 000
LF
19. 30000
0075 208-00045 *Concrete Washout Structure 3. 000
EACH
1, 700. 00000
0080 208-00051 *Storm Drain Inlet Protection (Type I) 357. 000
LF
19. 00000
0085 208- 00052 *StormDrain Inlet Protection (Type II) 69. 000
LF
19. 00000
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 41. 000
HOUR
80. 00000
0095 208-00105 Renoval and Disposal of Sediment (Equipnent) 15. 000
HOUR
125. 00000
0100 208-00106 Sweepi ng (Sedi ment Renoval) 8. 000
HOUR

135. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.000
0. 000
42.000

0. 000
6. 000
6. 000

99. 500
0.500
100. 000

15. 000
1. 000
16. 000

0. 000
0. 000
0. 000

1. 000
2.000
3. 000

357. 000
0. 000
357. 000

69. 000
0. 000
69. 000

40. 500
0.500
41. 000

15. 000
0. 000
15. 000

8. 000
0. 000
8. 000
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ESTI MATE RUN 06/ 14/ 2018

1, 740.

100.

140.

3,400

40.

.00

00

00

00

.00

00

.00

.00

00

.00

.00

06:11: 35

AMOUNT

50, 400

1, 740.

20, 000

2,240

5,100

6, 783

1,311.

3,280

1, 875.

1, 080.

00

00

00

00

.00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

208- 00107

208- 00207

210- 04010

210- 04050

212-00006

212-00032

213- 00002

213- 00061

240- 00000

240- 00010

250- 00010

C20461

20461-BID
STA2873- 180

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Er osi on Control

Management

Adj ust

Manhol e

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Wldlife Biologist

of Nests

*Reroval

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
115. 00000
15. 000
DAY
95. 00000
28. 000
EACH
550. 00000
12. 000
EACH
250. 00000
0.130
ACRE
9, 300. 00000
0.130
ACRE
6, 000. 00000
0.130
ACRE
7, 050. 00000
20. 000
LB
3. 50000
70. 000
HOUR
100. 00000
0. 000
HOUR
72. 00000
1. 000
LS

3, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

14

28.
. 000
28.

20.

68.
. 000
70.

. 000
. 000
. 000

000

. 000
15.

000

000

000

. 000
. 000
12.

000

. 130
. 000
. 130

. 130
. 000
. 130

. 130
. 000
. 130

000

. 000
20.

000

000

000

. 000
. 000
. 000

. 500
. 500
. 000
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95

1, 500

200

1,700

.00

.00

00

.00

.00

.00

.00

.00

00

06:11: 35

AMOUNT

1,425

15, 400

3, 000

1, 209

780.

916

70

7,000

3,400

.00

00

00

00

00

00

50

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0160 250- 00050

0165

250- 00110

0170

304- 06007

0175

403- 00720

0180

403- 00800

0185

403-33841

0190

403- 34871

0195

411-10255

0196

412- 00600

0197

503- 00012

0200 607-11525

C20461
20461-BID
STA2873- 180
| TEM
DESCRI PTI ON

*Moni toring Techni ci an

*Heal th and Safety O ficer

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading S) (100) (PG 64-22)

* Hot

M x Asphalt (G ading SX) (100) (PG 76-28)

Emul si fied Asphalt (Slow Setting)

Conc Pvnt (6 In)

Drilled Caisson (12 In)

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
75. 00000
0. 000
HOUR
105. 00000
163. 000
cy
46. 00000
446. 980
TON
150. 00000
0. 000
TON
785. 00000
311. 400
TON
98. 00000
25, 550. 500
TON
74. 50000
8, 418. 000
GAL
2.00000
328. 000
sy
76. 90000
46. 000
LF
160. 00000
0. 000
LF

3.80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
163. 000
163. 000

445. 480
1.500
446. 980

0. 000
0. 000
0. 000

311. 400
0. 000
311. 400

25, 550. 500
0. 000
25, 550. 500

8, 418. 000
0. 000
8, 418. 000

328. 000
0. 000
328. 000

46. 000
0. 000
46. 000

0. 000
0. 000
0. 000
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7,498

225.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

06:11: 35

AMOUNT

7,498

67,047

30, 517

1,903, 512

16, 836

25, 223

7,360

.00

.00

00

00

.00

20

25

00

20

00

.00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 608-00000 *Concrete Sidewal k 1, 188. 000 1, 188. 000
Sy 0. 000 0. 00
49. 00000 1, 188. 000 58, 212. 00
0210 608-00010 *Concrete Curb Ranp 0. 000 0. 000
5% 0. 000 0. 00
135. 00000 0. 000 0.00
0211 608-00010 Conc Curb Ranp New St andard 1, 377. 000 1, 266. 000
SY 111. 000 21, 090. 00
190. 00000 1,377.000 261, 630. 00
0215 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
80. 00000 16. 000 1, 280. 00
0220 609-21010 *Curb and CGutter Type 2 (Section |-B) 564. 000 564. 000
LF 0. 000 0. 00
20. 00000 564. 000 11, 280. 00
0221 609-24002 Gutter Ty 2 (2 Ft) 23.000 23.000
LF 0. 000 0. 00
23. 00000 23.000 529. 00
0225 609-21020 *Curb and Gutter Type 2 (Section II-B) 2,211. 000 2,211.000
LF 0. 000 0. 00
24.00000 2,211. 000 53, 064. 00
0226 610-00010 Medi an Cover Matl (Dec) 836. 000 836. 000
SF 0. 000 0. 00
12. 00000 836. 000 10, 032. 00
0227 610-00020  Median Cover (Pattern Conc) 1, 822. 000 1, 822. 000
SF 0. 000 0. 00
22.50000 1, 822. 000 40, 995. 00
0228 610-00030 Medi an Cover Matl (Conc) 475. 000 475. 000
SF 0. 000 0. 00
8. 00000 475. 000 3, 800. 00
0229 612-00001 Delin (Ty I) 32.000 32.000
EACH 0. 000 0. 00

30. 00000 32.000 960. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 613-00206 *2 Inch Electrical Conduit (Bored) 3,367.000 3,367. 000
LF 0. 000 0. 00
15. 00000 3,367. 000 50, 505. 00
0231 613-00300 3 In Elec Cond 6. 000 6. 000
LF 0. 000 0. 00
27.00000 6. 000 162. 00
0232 614-72863  Ped Push Button Post Assem 14. 000 13. 000
EACH 1.000 890. 00
890. 00000 14. 000 12, 460. 00
0233 900-00007 Added Item (Each)/ Push Button Extension Brackets 4. 000 1. 000
EACH 3. 000 2,024.37
674.79000 4. 000 2,699. 16
0234 900-00007 Added Item (Each)/ 4.5" Dianmeter Ped Push Button Post 2. 000 0. 000
Assenbly and Cai sson
EACH 2.000 4,319. 90
2,159. 95000 2.000 4,319. 90
0235 613-00306 *3 Inch Electrical Conduit (Bored) 480. 000 480. 000
LF 0. 000 0. 00
22.00000 480. 000 10, 560. 00
0236 900-00007 Added Item (Each)/ Pedestrian Pole Added Wring 14. 000 0. 000
EACH 14. 000 1,616. 86
115. 49000 14. 000 1, 616. 86
0240 613-01200 *2 Inch Electrical Conduit (Plastic) 113. 000 113. 000
LF 0. 000 0. 00
8. 50000 113. 000 960. 50
0245 613-07000 *Pul | Box (Special) 5. 000 5. 000
EACH 0. 000 0. 00
400. 00000 5. 000 2, 000. 00
0250 613-07001 *Type One Pull Box 3.000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2,550. 00
0251 613-07004 Type Four Pull Box 19. 000 19. 000
EACH 0. 000 0. 00

1, 150. 00000 19. 000 21, 850. 00



CONTI D

CAT NO0200

0255

0256

0257

0260

0265

0270

0275

0280

0285

0290

0295

614-00012

614- 00011

614-01573

614- 01583

614- 72875

614-72878

614- 72889

625- 00000

625- 00001

626- 00000

626-01103

ROADWAY

C20461
20461- Bl D
STA2873- 180
| TEM

DESCRI PTI ON
*Sign Panel (Class I1)
Sign Panel (CL I)
Steel Sign Supp (2-1/2 Rd NP40) (Po&Sli p)
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sli pbase

*Loop Detector Wre

*Traffic Signal Vehicle Detector Anplifier (Loop Type)

(4 Ch

*Traffic Signal Vehicle Detector (Mcro Type)

(Non- I nvasi ve)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

Public Infornmation Services (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
93. 000
SF
32. 00000
13. 000
SF
34. 00000
1. 000
EACH
330. 00000
4. 000
EACH
410. 00000
1, 820. 000
LF
3. 00000
5. 000
EACH
1, 100. 00000
20. 000
EACH
820. 00000
1. 000
LS
41, 000. 00000
134. 000
HOUR
165. 00000
1. 000
LS

260, 000. 00000

1. 000

9, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 000
67. 000
80. 000

13. 000
0. 000
13. 000

1. 000
0. 000
1. 000

0. 000
4. 000
4.000

1, 820. 000
0. 000
1, 820. 000

0. 000
5. 000
5. 000

20. 000
0. 000
20. 000

1. 000
0. 000
1.000

63. 000
71.000
134. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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2,144

1, 640

5,500

11,715

00

.00

.00

00

.00

00

.00

.00

00

.00

.00

06:11: 35

AMOUNT

2,560

442.

330.

1,640

5, 460

5,500

16, 400

41, 000

22,110

260, 000

9, 000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 426. 000 425. 500
GAL 0.500 37.50
75. 00000 426. 000 31, 950. 00
0305 627-00011 *Pavenent Marking Paint (Waterborne) 1, 003. 000 1, 003. 000
GAL 0. 000 0. 00
30. 00000 1, 003. 000 30, 090. 00
0310 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 654. 000 3, 654. 000
SF 0. 000 0. 00
9. 50000 3, 654. 000 34, 713. 00
0315 627-30324 *Preformed Plastic Paverent Marking (Wrd-Synbol) 0. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0320 627-30329  *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0321 627-30405 Pref orm Thernopl astic Pvnt Mg (W) 1, 812. 000 1,772.000
SF 40. 000 726. 00
18. 15000 1,812. 000 32, 887. 80
0322 627-30410 Preform Thernopl astic Pvnt Mg (XS) 7,293. 000 5, 038. 000
SF 2, 255. 000 21,422.50
9. 50000 7,293.000 69, 283. 50
0325 630-00000 *Fl aggi ng 2,939. 000 2, 651. 000
HOUR 288. 000 7,920.00
27.50000 2,939. 000 80, 822. 50
0330 630-00003 *Uniforned Traffic Control 553. 000 438. 500
HOUR 86. 500 7,179.50
83. 00000 525. 000 43, 575. 00
0335 630- 00004 *Traffic Control Vehicle 2.000 1.800
EACH 0. 200 660. 00
3, 300. 00000 2.000 6, 600. 00
0340 630-00007 *Traffic Control Inspection 33. 000 23. 000
DAY 10. 000 1, 200. 00

120. 00000 33. 000 3, 960. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 630-00012 *Traffic Control Management 121. 000 116. 000
DAY 5. 000 3, 900. 00
780. 00000 121. 000 94, 380. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 22.00
55. 00000 4.000 220.00
0355 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 400 10. 80
27.00000 4.000 108. 00
0360 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 32. 400
EACH 3. 600 198. 00
55. 00000 36. 000 1, 980. 00
0365 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1.000 61. 00
61. 00000 10. 000 610. 00
0370 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0375 630-80355 *Portable Message Sign Panel 6. 000 5. 400
EACH 0. 600 2,160. 00
3, 600. 00000 6. 000 21, 600. 00
0380 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 1. 300 1, 495. 00
1, 150. 00000 4.000 4, 600. 00
0385 630-80360  *Drum Channel i zi ng Device 270. 000 90. 000
EACH 180. 000 2,970. 00
16. 50000 270. 000 4, 455. 00
0390 630-80380 *Traffic Cone 388. 000 270. 000
EACH 118. 000 849. 60
7.20000 388. 000 2,793.60
0395 630-85020 *Mobi | e Attenuat or 1. 000 0. 900
EACH 0. 100 1, 450. 00

14, 500. 00000 1. 000 14, 500. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0405 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0406 700-70035 F/A Violation of Wrking Time Limtation -7,050. 000 0. 000
FA -7,050. 000 -7,050.00
1. 00000 -7,050. 000 -7,050. 00
0410 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent Incentive 78, 437. 250 78, 437. 250
FA 0. 000 0. 00
1. 00000 78, 437. 250 78,437. 25
0420 700-70016 F/ A Fuel Cost Adj ustnment 7,743. 400 7,743. 000
FA 0. 400 0.40
1. 00000 7,743. 400 7,743. 40
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On- The-Job Trai nee 575. 000 0. 000
F A -278.610 -278.61
1. 00000 -278. 610 -278.61
0435 700-70031 F/A Interim Surface Repair 1, 600. 000 0. 000
FA 1, 600. 000 1, 600. 00
1. 00000 1, 600. 000 1, 600. 00
0440 700-70034 *F/ A Pavenent Cores 2,887.630 2,887.630
FA 0. 000 0. 00
1. 00000 2,887.630 2,887.63
0445 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0446 700-70310 F/ A Landscaping Curb Ranp Landscape Restoration 8, 543. 640 8, 543. 640
FA 0. 000 0. 00
1. 00000 8, 543. 640 8, 543. 64
0447 700- 70060 F/ A Adjust Curb Ranp Utilities 6, 468. 000 0. 000
F A 6, 468. 000 6, 468. 00
1. 00000 6, 468. 000 6, 468. 00
0448 900-00014 Added Item (Lunmp Sum)/ CMO #2 Over head Costs 1. 000 1.000
LS 0. 000 0. 00
28, 146. 15000 1. 000 28, 146. 15
0449 900-00014 Added Item (Lunp Sum)/ CMO #6 Overhead Costs 1. 000 1. 000
LS 0. 000 0. 00
19, 977. 35000 1. 000 19, 977.35
0581 614-81145 Si g-Light Pole Steel (1-45 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00

CAT 0200 CURRENT AMI $ 4,244,481.79% 120, 297.82 $ 4, 240, 888. 18
CAT NO0201 Traffic Signals at 98th Ave & Federal Bl vd

0450 503-00012 *Drilled Caisson (12 Inch) 14. 000 7.000
LF 7.000 1, 120. 00
160. 00000 14.000 2,240.00
0455 503-00018 *Drilled Caisson (18 Inch) 8. 000 8. 000
LF 0. 000 0.00
145. 00000 8. 000 1, 160. 00
0460 503-00036 *Drilled Caisson (36 Inch) 76.000 76. 000
LF 0. 000 0. 00
320. 00000 76. 000 24,320. 00
0465 610-00020  Median Cover Material (Patterned Concrete) 525. 000 525. 000
SF 0. 000 0.00
22.50000 525. 000 11,812.50
0470 613-00200 *2 Inch Electrical Conduit 135. 000 135. 000
LF 0. 000 0. 00

19. 00000 135. 000 2, 565. 00
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PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0475 613-00206 *2 Inch Electrical Conduit (Bored) 1, 202. 000 1, 202. 000
LF 0. 000 0. 00
15. 00000 1, 202. 000 18, 030. 00
0480 613-00300 *3 Inch Electrical Conduit 117. 000 117. 000
LF 0. 000 0. 00
27.00000 117. 000 3,159. 00
0485 613-00306 *3 Inch Electrical Conduit (Bored) 1, 356. 000 1, 356. 000
LF 0. 000 0. 00
22.00000 1, 356. 000 29,832.00
0490 613-07000 *Pull Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
400. 00000 6. 000 2,400. 00
0495 613-07004 *Type Four Pull Box 16. 000 16. 000
EACH 0. 000 0. 00
1, 150. 00000 16. 000 18, 400. 00
0500 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0505 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
13, 100. 00000 1. 000 13, 100. 00
0510 613-13000 *Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
860. 00000 4.000 3, 440. 00
0515 613-80130 *Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0520 614-00011 *Si gn Panel (Class |) 13. 000 13. 000
SF 0. 000 0. 00
34. 00000 13. 000 442.00
0525 614-00012 *Sign Panel (Cass I1) 47.000 47.000
SF 0. 000 0. 00

32. 00000 47.000 1, 504. 00
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PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0530 614-00029 *Sign Panel (Class Il) (Install Only) 6. 000 6. 000
EACH 0. 000 0. 00
310. 00000 6. 000 1, 860. 00
0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 1. 000
Sli pbase
EACH 0. 000 0. 00
330. 00000 1.000 330. 00
0540 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
620. 00000 8. 000 4, 960. 00
0545 614-70336 *Traffic Signal Face (12-12-12) 18. 000 16. 000
EACH 2.000 1, 500. 00
750. 00000 18. 000 13, 500. 00
0550 614-72863 *Pedestrian Push Button Post Assenbly 2.000 2.000
EACH 0. 000 0. 00
890. 00000 2.000 1, 780. 00
0555 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0560 614-72875  *Loop Detector Wre 1, 688. 000 1, 688. 000
LF 0. 000 0. 00
3. 00000 1, 688. 000 5, 064. 00
0565 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 8. 000
(Non- 1 nvasi ve) EACH 0. 000 0. 00
820. 00000 8. 000 6, 560. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0580 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

14, 000. 00000 1. 000 14, 000. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0590 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3,300. 00
0595 614-86246  *Controller (Type 170E-HCl11) 0. 000 1.000
EACH -1.000 -5, 350. 00
5, 350. 00000 0. 000 0. 00
0600 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 30. 000 0. 000
LF 30. 000 615. 00
20. 50000 30. 000 615. 00
0605 614-87320 *C osed Circuit Tel evision 1. 000 0. 000
EACH 1.000 5, 400. 00
5, 400. 00000 1. 000 5, 400. 00
0610 614-87350 *Test Fiber Optic Cable 0. 000 0. 000
LS 0. 000 0. 00
220. 00000 0. 000 0. 00
0615 614-87690 *Ethernet Switch 0. 000 0. 000
EACH 0. 000 0. 00
5,100. 00000 0. 000 0. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0.00
0625 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 121. 000 78. 000
SF 43.000 408. 50
9. 50000 121. 000 1, 149. 50
0630 627-30324 *Preformed Plastic Paverent Marking (Wrd-Synbol) 0. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0635 627-30329 *Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00

9. 50000 0. 000 0. 00
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PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0636 627-30405 Preform Thernopl astic Pvnt Mg (W6) 214.000 214.000
SF 0. 000 0. 00
18. 15000 214.000 3,884.10
0637 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 1, 158. 000 214.000
SF 944. 000 8, 968. 00
9. 50000 1, 158. 000 11, 001. 00
0640 700-70082 F/A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $  247,408.10$ 12,661.508% 247, 408. 10
CAT NO0300 STRUCTURES

0645 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 9. 000 9. 000
SY 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0650 515-00120 *\Wat er proof i ng (Menbrane) 263. 000 263. 000
5% 0. 000 0.00
21. 00000 263. 000 5,523.00
0655 518- 03000 *Sawi ng and Seal i ng Bridge Joint 204. 000 204. 000
LF 0. 000 0. 00
41. 00000 204. 000 8, 364. 00
0660 601-03057 *Concrete C ass DR 0. 000 0. 000
cY 0. 000 0.00
3, 600. 00000 0. 000 0. 00
0661 601-06100 Conc (Pat chi ng) 1. 000 1. 000
cY 0. 000 0. 00
3, 600. 00000 1.000 3, 600. 00
0665 601-51007 *Gal vani ¢ Anodes (Install Only) 0. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0. 00
0670 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00

5. 50000 0. 000 0.00
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PCN: 20461-BI D ESTI MATE RUN 06/ 14/ 2018
PRQJECT: STA2873- 180 ESTI MATE NO. 0007 06: 11: 35
CURRENT PREV QTY/ ANMOUNT
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UNIT PRI CE

CAT NO0300 STRUCTURES

0675 700- 70060 F/ A Adjust Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMT  $ 20,637.00% 0.00% 20, 637. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0685 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0690 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMT $ 33,900.00 % 0.00% 33, 900. 00

PROJECT TOTAL CURRENT AMI $ 4,546,426.89 % 132,959.32 % 4,542, 833. 28



